

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
104060	16/SC/0671	215945	M15-531	No		4			No	09/01/2017	03/04/2017	01/02/2017	07/04/2017	07/04/2017		07/04/2017	D - Sponsor Delays G - No patients consented	X1 patient screened, later screen failed. Sponsor has put a long-term hold on study recruitment due to safety issues	Sponsor
104062	14/LO/0100	135429	APIPPRA	No		23			No	07/11/2016	27/03/2017	30/01/2017	26/05/2017	19/04/2017		19/04/2017	G - No patients consented	No patients recruited, 13 screened. Hopeful of recruit in the w/c 07/08/2017.	Neither
104063	16/NS/0094	206213	Biolmpedance Spectroscopy to Maintain Renal Output: The BISTRO Trial	No		64			No	28/09/2016	15/02/2017	25/01/2017	04/07/2017	20/04/2017		20/04/2017	D - Sponsor Delays G - No patients consented H - Contracting delays J - Other	Sponsor wished that all participating sites sign a collaborator agreement, which took many weeks to arrive at site. Also, issues surrounding equipment here at site.	Both
104064	10/H0305/1	15757	OCCAMS	No		158			No	09/08/2016	28/11/2016	28/11/2016	05/05/2017	05/05/2017		05/05/2017	D - Sponsor Delays G - No patients consented H - Contracting delays	Contract took 4 months to arrive at site. Communication between site asking sponsor for updates commonplace. No patients consented though some patients are being lined up ready to be approached.	Sponsor
104065	16/LO/1107	190196	UK Lung Volume Reduction multicentre observational	Yes	24/05/2017	16	19	35	Yes	23/11/2016	19/04/2017	06/01/2017	05/05/2017	05/05/2017		05/05/2017		No issues	Neither
104066	15/NW/0736	172044	Improving clinical practice for babies with hearing loss	No		35			No	30/03/2016	04/04/2017	04/04/2017	09/05/2017	09/05/2017		09/05/2017	J - Other	We are a PIC site, therefore we do not recruit patients	Neither
104067	16/WM/0395	210507	RENA 4590 ASCEND	No		14			Within 70 Days	12/09/2016	25/04/2017	03/02/2017	09/05/2017	09/05/2017		09/05/2017	G - No patients consented	No patients consented as of yet	NHS Provider
104068	16/WM/0396	210511	200808 Anaemia of CKD (non-dialysis): daprodustat vs darbepoetin alfa	No		15			Within 70 Days	12/09/2016	24/04/2017	03/02/2017	09/05/2017	09/05/2017		09/05/2017	G - No patients consented	No patients consented as of yet	NHS Provider
104069	17/LO/0100	200545	A Multicentre, Randomized, Open-label Clinical Study of S-649266 or Best Available Therapy for the Treatment of Severe Infections Caused by Carbapenem-resistant Gram-negative Pathogens (CREDIBLE)	No		30			Within 70 Days	13/07/2016	26/04/2017	26/04/2017	26/05/2017	26/05/2017		26/05/2017	F - No patients seen G - No patients consented	No patients seen as of yet	NHS Provider

104070	17/WM/0017	201600	MifeMiso	No		32			No	05/04/2017	20/04/2017	20/04/2017		22/05/2017		D - Sponsor Delays H - Contracting delays	Still awaiting FE contract from sponsor, and therefore still have not received greenlight from sponsor. SIV still to be booked, as sponsor changed the contract	Sponsor
104071	17/EM/0063	213979	Gilteritinib as Maintenance After Induction/Consolidation in CR1 AML (ASTELLAS)	No		92			No	04/10/2016	28/02/2017	02/05/2017	02/05/2017	31/05/2017		G - No patients consented J - Other	The CRO wants the Fully Executed Contracts before they book an SIV date. Still awaiting pharmacy greenlight, thus no patients have been recruited	Both
104072	16/WM/0448	212745	Open Label Study with Maribavir and Investigator Assigned Tx for Cytomegalovirus (CMV)	No		9			Within 70 Days	19/06/2016	09/05/2017	08/02/2017	24/07/2017	18/05/2017		F - No patients seen G - No patients consented J - Other	Awaiting site pharmacy greenlight, received 21/07/2017. Sponsor will now book SIV for site	NHS Provider
104073	16/EM/0186	173279	STAR-TReC	Yes	14/07/2017	56	53	109	No	23/02/2017	27/03/2017	27/02/2017	01/06/2017	22/05/2017		G - No patients consented J - Other	There has been continuous delays with the Trial Coordinator at Aston University no responses to emails or telephone calls. The PI also chased up for an SIV date. This has caused HEFT to breach the 40day approval target and will also exceed the 70 day recruitment target.	Sponsor
104074	16/LO/1144	166224	GLIDE	No		0			Within 70 Days	26/09/2016	01/06/2017	11/05/2017		01/06/2017		G - No patients consented	No patients consented as of yet	NHS Provider
104075	17/LO/0035	218519	ACTiF - RCT and parallel process evaluation (WP 3.2 and 3.3)	No		53			No	21/10/2016	10/04/2017	10/04/2017	04/09/2017	02/06/2017		D - Sponsor Delays	Sponsor has asked all sites to approve study before the recruitment start date of 04/09/2017, as this allows sites to hire staff which will be paid for by sponsor for the purpose of the study. Therefore, site is open but cannot recruit.	Sponsor
104076	13/LO/0972	125424	The PEACE (Posthumous tissue donation in Cancer) Study	No		50			Within 70 Days	25/11/2016	24/04/2017	23/12/2016		13/06/2017		A - Permissions delayed/denied J - Other	Sponsor awaiting documentation from site before sponsor greenlight	NHS Provider
104077	16/WA/0324	216581	Study of Preterm Infants and Neurodevelopmental Genes (SPRING)	No		35			Within 70 Days	06/04/2017	11/05/2017	11/05/2017	04/07/2017	15/06/2017		D - Sponsor Delays	Study delayed in starting due to stock of blood kits not being received until July.	Sponsor
104078	16/LO/1677	191232	DARWIN2	No		44			Within 70 Days	07/11/2016	03/05/2017	03/05/2017	23/06/2017	16/06/2017		D - Sponsor Delays J - Other	Sponsor delayed SIV	Sponsor

104079	16/SC/0579	193655	RESP 5165 VERTEX VOICE	No		30			Within 70 Days	14/10/2016	30/05/2017	30/05/2017		29/06/2017	29/06/2017	A - Permissions delayed/denied D - Sponsor Delays	Sponsor will supply funds for a data manager, whom will work on the study. Data manager not yet recruited so study cannot begin, so sponsor has yet to give greenlight	Sponsor
104080	16/WM/0507	218607	EXCEED-1	No		106			No	08/12/2016	15/03/2017	08/03/2017	21/06/2017	29/06/2017	29/06/2017	H - Contracting delays	Contract took a long time to agree with much conversation between both site and sponsor. No patients can be recruited until all staff complete a particular form of training, which was not mentioned during study set up, further increasing delays.	Sponsor
104081	14/SC/1346	151280	National Lung Matrix: Multi-Drug Phase II trial in NSC Lung Cancer	No		171			No	02/08/2016	16/01/2017	19/01/2017	06/07/2017	06/07/2017	13/04/2017	A - Permissions delayed/denied D - Sponsor Delays G - No patients consented	Confirmation of Capability and Capacity from site was never sent out. Study was signed off in house on 13/04/2017, but sponsor never made aware. Sent out on 06/07/2017. Strangely, sponsor never queried the large delay in months, which leads us to think C&C was sent to sponsor, but never acknowledged or saved here by site staff. Additionally, possible delay from sponsor whilst they	Both
104082	17/SW/0095	222886	Pregnancy Lifestyle Survey 2017	Yes	19/07/2017	49	9	58	Yes	24/03/2017	22/05/2017	22/05/2017	10/07/2017	10/07/2017	10/07/2017		First patient recruited 19/07/2017	Neither
104083	16/EE/0018	166237	A Comparative Study of Hospital Discharge for Homeless People	No		23			Within 70 Days	17/02/2017	20/06/2017	20/06/2017	13/07/2017	13/07/2017	13/07/2017		No issues - external researcher coming to the trust in the next few weeks to recruit	Neither
104084	N/A - University ethics only	221028	Antimicrobial resistance as a social dilemma	No		15			Within 70 Days	23/01/2017	28/06/2017	28/06/2017	13/07/2017	13/07/2017	13/07/2017		No issues - external researcher coming to the trust in the next few weeks to recruit	Neither
104093	16/WM/0458	213650	REVERE-BREATH	Yes	03/07/2017	25	31	56	Yes	29/06/2016	08/05/2017	23/02/2017	12/06/2017	02/06/2017	02/06/2017		First patient recruited 03/07/2017	Neither
104094	16/NI/0239	214819	MARI	No		152			No	11/01/2017	09/02/2017	31/01/2017	11/07/2017	11/07/2017	11/07/2017	A - Permissions delayed/denied	Trust firewall issue with Redcap online database access - to enable access the project had to go through information governance and then requested from IT team. IT access set up on 27.04.17, not resolved until June. There was then some minor Delays with research team as Mr Claridge did not have a team	Both

